
RESPONSIBLE 
PARTY/Partners

FY 2010
 (7/1/09-6/30/10)

FY 2011
 (7/1/10-6/30/11)

FY 2012
 (7/1/11-6/30/12)

PROGRESS TO DATE
as of Jan 28, 2010

Strategy 1 ­ Make transitions planned and accountable for both successful student progress and systemic cooperation.

1.1   Ensure every student has an individual learning and career plan.

a)  Use plain language and simple processes to 
make individual plans user‐friendly.

all
Accepted the challenge.

b)  Develop a model Individual Learning and 
Career Plan that students may use to plan their 
academic, technical and experiential learning 
leading to a career.

EED

2 models developed to date: 1 paper 
version, and 1 electronic through AKCIS.

c)  Develop model processes to implement 
individual plans for all students statewide that can 
be transferred from one school, district or training 
facility to another.

EED, DOLWD, UA

School-based pilot projects underway in 5 
school districts: Bering Strait, Nome, 
Fairbanks, Juneau, Galena IDEA.

d)  Develop accountability measures for individual 
learning and career plans to measure 
effectiveness.

EED, DOLWD, UA

AKCIS d l d b EED
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e)  Provide related professional development 
activities for educators.

EED, plus contracted 
instructors

AKCIS use course developed by EED, 
taught in spring 2009. contracted new 
instructors and planned for spring 2010.

1.2  Develop an awareness campaign in the use of individual learning and career plans.

a)    Work with EED and DOLWD public 
information personnel to develop advocacy 
strategy for Alaska’s students.

EED & AWIB AWIB CTE Newsletter - Dec.2009

b)  Involve parents, employers, students, 
counselors, teachers/faculty and others to ensure 
results will inspire, engage and involve.

EED & AWIB

c)  Request Governor’s assistance to deliver 
message that coordination and seamless 
transitions are necessary.

EED & AWIB Integrate into GPS proposal
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a)  Engage policy‐makers to identify solutions to 
barriers that hinder seamless/efficient student 
transitions.

EED & AWIB & UA

b)  Maximize dual credit opportunities between 
educational and training levels to ease transition 
challenges and increase student opportunities.

EED
UA Tech Prep Staff
DOLWD Registered 

Apprenticeship

CTE Programs of Study identified in each 
Perkins' district
Tech Prep agreements in place
School to Apprenticeship agreements in 
place

c)   Identify incentives for middle school to high 
school and high school to postsecondary / 
advanced training programs to develop a common 
understanding of what students need to be 
successful at each level.

EED
Task Force of school 

district personnel
UA staff

d)  Develop strategy to ensure each course is 
adequately rigorous to ensure credit acceptance 

EED
Task Force of school 

1.3 Coordinate program development and delivery among existing training programs to reduce duplicated effort and the need for 
remediation.

q y g p
by the student’s next level of matriculation.

Task Force of school 
district personnel

UA staff

e)   Develop expectations and recommended 
practices for ensuring/promoting curriculum 
development process includes related course 
instructors across institutions and departments 
within institutions.

EED
Task Force of school 

district personnel
UA staff

1.4  Develop a mechanism to follow student progress throughout system (school and work).

a)   Align existing student and workforce data 
systems to follow student progress throughout 
system from school to career.

EED Assessment
DOLWD R&A

UA IR
x x x initial meetings held in summer, 2009

b)   Establish agreements to facilitate exchanges 
of student data that allow evaluation of program 
results.

EED Assessment
DOLWD R&A

UA IR
x x x initial meetings held in summer, 2009

Alaska Career and Technical Education Plan - Timeline - DRAFT - 2/01/2010                                                                                                 Page 2 of 13



RESPONSIBLE 
PARTY/Partners

FY 2010
 (7/1/09-6/30/10)

FY 2011
 (7/1/10-6/30/11)

FY 2012
 (7/1/11-6/30/12)

PROGRESS TO DATE
as of Jan 28, 2010

2­01­10 DRAFT Alaska State Plan for Career & Technical Education ­ Timeline for Action Steps ­ By Strategy

2.1 Identify current CTE programs and curricula and make the information publicly accessible.

a) Inventory current CTE courses and programs of 
study, e.g. standards, curriculum, sequencing.

Contract for AASSP 
survey

Summarize EED Perkins' 
data

Contract with AASSP for secondary CTE 
survey
Inventory of RTC's is in progress

b) Develop website that can be searched for 
existing information & related resources.

EED CTE, IT staff, AWIB 
CTE Spec. & contractor 

by fall 2010

AWIB CTE Website under design
EED CTE Website under design

c) Identify gaps and make plans for developing 
programs of study based on AWIB priority areas.

EED
AWIB

UA
2.2 Review and update the state’s employability/SCANS/soft/employagility standards and develop appropriate GLEs.

a) Review Alaska’s employability standards and 
revise if necessary. 

Small task force of AWIB 
members & educators, 

EED, AWIB
x

Employability standards and YES 
materials need reviewing.

b) Review and update Youth Employability Skills Contractor s mmer

Strategy 2 ‐ Align training institutions’ curricula to meet current industry standards – including academic, professional, and technical skills ‐ 
from elementary through apprenticeship, postsecondary and professional development levels. 

b) Review and update Youth Employability Skills 
(YES) rubric and supporting materials.

Contractor – summer, 
2010 x

c) Draft criteria, models for effective student 
practice and demonstration of these essential 
skills, e.g. “scoring guides” for coaches, 
employers, classroom teachers, service learning 
sponsors, etc. 

Contractors – summer, 
2010

d) Identify pilot sites that will pilot innovative 
portfolio assessments of soft/employability skills 
acquisition via variety of student activities.

EED
school districts

RTC's
UA
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a) Identify nationally‐adopted standards, where 
available. AWIB, EED, UA, industry EED, DOLWD & UA have used national 

standards; needs to be verified & updated

b) Use business/industry/education consortia to 
develop standards if national models are not 
available.

AWIB, EED, UA, industry GLE's exist, UA 14 career clusters 
indentified

c) Require all state‐funded training to be based on
    ‐‐industry standards leading to appropriate 
industry certifications,
    ‐‐assessment of employability skills, and
    ‐‐attainment of appropriate level of National 
Career Readiness Certification (WorkKeys).

EED, DOLWD, UA body armor has been ordered

2.4 Identify practices and supporting materials for integrating academic Grade Level Expectations (GLEs) into CTE programs and CTE 
principles into academic programs.

2.3 Identify industry standards for priority AWIB industries and incorporate into aligned CTE curricula at elementary, secondary, and 
post­secondary levels.

a) Participate in EED’s GLE review of common core 
standards. 

EED/CTE Assessment of common core standards 
scheduled for Feb, 2010

b)  Show CTE alignment with GLEs in core 
academic content areas – crosswalk exercise with 
academic area.

EED/CTE,
contractors

school district personnel
UA

c) Develop model agreements for academic credit 
for CTE content courses with support materials.

EED/CTE & NCLB
Tech Prep

school districts

d) Contract for search of other state/organization 
efforts to find examples of integration strategies, 
materials and activities for each core academic 
area. 

 EED contractor

e) Work with EED’s new content specialists and 
State System of Support (SSOS) coaches to 
understand and contribute to integration of CTE 

EED

principles into academic programs.
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a) Starting with AWIB priority areas, convene 
teachers, faculty and industry advisors to highlight 
essential components of programs of study, 
including third‐party assessments. 

contractors and 
practitioners

Beginning drafts and discussions have 
been held for districts and RTC's

b) Investigate viability of regional or state advisory 
committees at the program or trades level.

EED, DOLWD, UA
school districts

RTC's
industry partners

c) Document and publish program content for 
teachers/faculty.

Contract curriculum 
writer(s)

d) Identify needed support for promoting 
effective practices, materials, key resources.

EED, AWIB, Contract 
specialist(s)

2.6  Identify, support and celebrate effective CTE programs and practices.

a) Include CTE Strand in Governor’s Performance 
S h l hi (GPS) i d t Reviewed proposal to identify

2.5 Align CTE Programs of Study that connect secondary academic and CTE courses with valued industry and postsecondary standards 
and program content.

Scholarship (GPS) program recognized at same 
level of support as other programs.

 AWIB, EED
Reviewed proposal to identify  
recommendations for including CTE in 
Governor's proposal

b) Identify, develop, promote, and implement 
effective accountability practices, i.e. what is 
meaningful to the audience and least burdensome 
to the reporter. 

EED
federal program officers

AWIB
DOLWD WIA staff

ongoing

c) Publish data and anecdotes that describe 
effective CTE programs and practices.

EED
DOLWD AWIB Newsletter

d) Provide assistance in the following areas to 
current programs that do not meet standards,
‐ curriculum development,
‐ professional development,
‐ equipment/materials needed to meet standards, 
and
‐ expense of undergoing industry certification 
review.

EED
AWIB

contractors
UA

e) Establish recognition programs for CTE student 
excellence.

AWIB
EED x x x

CRC Gold & Platinum Certificates 
identified

f) Establish a Career & Technical Education Honors 
Diploma.

EED x x x Platinum CRC?
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a) Create and administer a survey.
b) Collect and analyze data.
c) Communicate the various delivery models 
identified in the survey, e.g., partnerships, 
simulators or networks, apprenticeships, tech 
prep, shared facilities, etc.
d) Identify and explore how Grade Level 
Expectations are used in the secondary models.

3.2  Develop criteria to evaluate career and technical education delivery models.

a) Engage stakeholders to develop Program of 
Excellence criteria.
b) E l t d l id tifi d i i t

3.1 Identify and inventory Career and Technical Education delivery models at the K­12, postsecondary, and adult levels.

Strategy 3.0:  Identify and promote career and technical education delivery models in Alaska that ensure youth and adults have 
the opportunity to attain knowledge and skills needed for further training and careers.

b) Evaluate models identified in inventory.

a) Review what Alaska districts and training 
institutions are already doing.
b) Identify how students demonstrate mastery of 
these skills.
c) Research what other states are doing.
d) Pilot one or more models in various schools 
and districts.
e) Partner with ASAA to include assessment of 
employability skills in all student activities.
f) Investigate an online system for tracking each 
student’s employability skills assessment 
instrument.
g) Publicize these models and support schools and 
institutions in incorporating these skills into their 
CTE programs.

3.3  Identify key strategies and effective delivery models to successfully teach and assess employability/SCANS/soft/employagility 
standards within schools and institutions.
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3.4  Institute systems to ensure all students have access to a quality CTE program(s).

a) Identify useful strategies and services for 
technical assistance to improve local CTE program 
delivery.
      ‐‐Develop lessons, integration, materials, e.g., 
instructional kits, and packaged lesson plans for 
districts to teach CTE.
      ‐‐Tie academics with CTE.

b) Implement effective distance delivery 
strategies, e.g., Virtual schools, AVTEC, UA, ANSEP‐
like summer institutes, etc.
c) Develop guidelines for effective out‐of‐school 
experiential learning.

3.5 Develop strategies to use individual learning and career plans to drive scheduling, curriculum and delivery models.

a) Pilot use of student learning and career plans 
within several of the delivery models identified in 
the inventory.
b) Identify successes and challenges in 
implementation.
c) Develop and disseminate materials and training 
on successful models of implementation
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Strategy 4 ­ Find, support, and retain high quality CTE teachers.

4.1  Develop strategies to develop, attract, and retain quality CTE teachers.

a) Identify shortages by career area at all levels of 
CTE instruction. EED, DOLWD

Surveys conducted in past 
EED certified staff accounting data 
collection available.
AASSP survey will address

b) Identify core competencies. EED, DOLWD
UA

school districts
training providers

c) Develop strategies to grow our own teachers. EED, DOLWD
UA

school districts
x x x

d) Improve strategies to retain current CTE 
teachers.

School districts and 
training providers x x x

e) Identify effective strategies to attract qualified 
CTE teachers.

School districts, training 
providers, EED, and 

DOLWD
x x x

O

4.2  Expand strategies for effective professional development and mentoring.

a) Plan for both CTE and academic teachers in CTE 
professional development opportunities.

School districts, training 
providers, EED, DOLWD, 

and UA
x x x

Math in CTE project
develop academic content in CTE 
Support UA/CTC professional 
development program for CTE

b) Provide training in integrating academic and 
CTE course content.

School districts, training 
providers, EED, DOLWD, 

and UA

Math in CTE project investigated and 
planned
WIN courseware available
KeyTrain courseware contract sought
Career development pilots integrate 
activities into CTE and academic curricula

c) Require training in career planning strategies 
for current and future teaching and counseling 
staff.

EED and DOLWD

d) Require industry‐trained teachers to attain 
classroom instruction, curriculum, and 
assessment skills. 

Industry, EED, DOLWD, 
and UA

e) Train educators in successful strategies for 
involving parents in the development of student 
career plans.

AK PTA, EED, School 
Districts, DOLWD, and 

UA
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4.3  Improve and expand (streamline) credentialing process for CTE instructors.

a) Include K‐12 CTE teachers in alternate 
certification initiatives. School Districts, EED

b) Identify appropriate industry standards for 
certification of CTE educators.

Industry, EED, DOLWD, 
and UA

c) Develop and expand criteria for Type M limited 
certificate K‐12 teachers.

School Districts, EED Teacher preparation work group is 
addressing this concern

d) Develop and require “endorsement” or “area of 
emphasis” in teacher training programs by 
industry and education.

industry, EED, DOLWD, 
and UA

e) Promote development of CTE teacher prep 
programs in Alaska.

UA, EED, DOLWD UA CTE preparation program is being 
rebuilt

4.4  Expand CTE leadership opportunities.

a) Support the development of local, regional, and 
t t CTE l d hi l

CTE Associations, 
state CTE leadership roles. School Districts, EED, 

DOLWD, UA

b) Sponsor “Professional Learning Communities”. CTE Associations, 
School Districts, EED, 

DOLWD, UA
c) Develop and implement CTE leadership 
programs and courses.

UA, EED, DOLWD
school districts

training institutions
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Strategy 5 ­ Maximize the use of public facilities for training.

5.1  Inventory and communicate the public facilities and equipment that are available.

a)  Prepare and disseminate a survey to public 
schools; post‐secondary institutions; RTCs; local, 
state, regional or federal governmental agencies; 
and other public entities.

EED
DOLWD

UA
contractors

RTC inventory in progress
Initial school facility survey completed

b)  Collate the survey results and prepare a 
database inventory.

EED
DOLWD

UA
contractors

c) Publicize the inventory via Internet. EED
DOLWD

UA
contractors

5.2  Establish a basic list of facility and equipment standards.

a)  Investigate facility/equipment standards from 
EED contractor

other states.
EED contractor

b) Engage industry and stakeholders to develop 
Alaska standards.

DOLWD, EED, CTE 
stakeholders

5.3  Identify what is needed to make facilities useable.

a) Review survey of all statewide facilities. EED, DOLWD, UA
b) Evaluate all facilities using the standards to 
determine needs and safety concerns of each 
facility.

EED, DOLWD, UA

c) Assess cost to upgrade identified facilities to 
meet standards.

EED, DOLWD, UA
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5.4  Develop public policy to maximize and promote partnerships for the use of public facilities for training throughout the year.

a) Provide technical assistance and successful 
models to leaders for effective partnering of 
facilities for student access.

EED, DOLWD
contractors x x x

b) Advocate for year‐round use of facilities (e.g., 
bring youth and adults in for summer sessions). EED, DOLWD x x x RTC's are exploring year-round use

c) Promote partnership incentives for facility use. EED, DOLWD
school districts

UA
RTC's

x x x

5.5  Establish capital funding strategies to renovate CTE facilities.

a) Use EED CIP model and AWIB priorities to 
prioritize needs of all CTE facilities. EED, DOLWD, AWIB

b) I i d d l f di ib) Investigate and develop funding strategies, 
mechanisms, and sources to upgrade facilities.

EED, DOLWD, AWIB
school districts

RTC's, UA
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Strategy 6 ­ Establish and maintain sustainable funding mechanisms for a successful CTE system for youth and adults.

6.1 Establish criteria for evaluating CTE programs to prioritize state funding.

a) Review other states’ criteria for CTE program 
evaluation.

EED
AWIB

UA

begun collection of examples from other 
states and federal programs

b) Develop evaluation criteria for Alaska CTE 
programs.

EED
AWIB

UA
c) Review evaluation criteria with Alaska CTE 
stakeholders.

EED
AWIB

UA
d) Create standardized templates for Alaska CTE 
program evaluation.

EED
AWIB

UA

6.2  Identify how to work with economic development plans for state and regions.

a) Identify the economic driving forces for the 
future of Alaska.

DCED

b) Identify CTE funding opportunities for 
coordination with economic development plans 
for state and regions.

EED
AWIB

UA
RACs

c) Contribute to advocacy efforts for a long‐term 
plan for sustainable revenues for Alaska.

EED, AWIB
UA, RACs

d) Investigate ways to use the Permanent Fund to 
meet Alaska CTE needs.

EED
AWIB

UA
6.3   Encourage school districts to take advantage of HB 61.

a) Clarify requirements for HB 61 and produce 
plain language documents to distribute to districts 
and business partners.

EED, LAW, DOR

b) Provide examples of successful HB61 
partnerships to districts and business partners.

EED, DOLWD

c) Develop ongoing list of successful HB 61 
partnerships for distribution to the public and 
interested parties.

EED, DOLWD, DOR

d) Recognize businesses that provide funding to 
CTE programs.

EED, AWIB

e) Demonstrate and advertise the results of the 
CTE programs.

EED, DOLWD
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6.4  Develop a strategy for State of Alaska CTE funding that leverages local resources.

a) Inventory existing CTE programs and their 
funding sources. EED, AWIB

b) AWIB determines current workforce priorities.
AWIB AWIB updates priority industries on an 

annual basis.

c) Identify existing CTE funding sources and 
amounts – STEP, TVEP, Carl Perkins, etc. AWIB

d) Identify priority uses of state‐administered 
funds to support high‐quality CTE programs that 
provide technical skill training  tied to priority 
occupations.

DOLWD, AWIB, EED, 
UA

1) Provide extra funds for districts, CTE 
programs RTCs etc to partner with other

EED, UA Tech Prep pilot partnership project under 
development by UA Tech Prepprograms, RTCs, etc., to partner with other 

agencies.
DOLWD development by UA Tech Prep 

Consortium

2) Target startup money to specific programs, 
approved by AWIB.

AWIB, DOLWD, EED, 
UA, Legislature

e) Develop a comprehensive accountability model 
that will measure how the funds are used for CTE 
return on investment.

DOLWD, AWIB, EED, 
UA

f) Fund career‐related learning experiences and 
organizations, e.g., CTSOs, Junior Achievement, 
Future Teachers of America, Tech Prep, School‐to‐
Apprenticeship, Registered Apprenticeship.

EED, DOLWD, UA, 
Legislature

Funding currently cobbled together for 
some of these activities.

g) Continue funding of Construction Academy 
model.

AGC, DOLWD, 
Legislature

Continue successful 
industry/education/agency partnership
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